

KCOHC Mini-Grant Timeline

Start Date	End Date	Task Description
5/15/2019	6/28/2019	Release RFP
7/1/2019	7/15/2019	Grade RFPs
7/15/2019	7/15/2019	Notify Grant Recipients
7/15/2019	8/1/2019	Issue Checks to Grantees
8/1/2019	1/31/2020	Grantees Run Projects
8/8/2019	8/8/2019	Initial Meeting with Grantees @ August Steering Committee Meeting
8/14/2019	8/14/2019	Grantees Introduced to Coalition @ August Coalition Meeting
11/13/2019	11/13/2019	Mid-point Check-in @ November Coalition Meeting
2/1/2020	2/14/2020	Outcomes Report Due
2/14/2020	2/14/2020	Summary of Projects Presented to Coalition @ February Coalition Meeting